

CHANGE ORDER

Order No. 2

Date: March 3, 2016

Agreement Date: October 21, 2015

NAME OF PROJECT: Contract 3 – Well No. 12 Elevated Water Storage Tank

OWNER: City of Rochelle

CONTRACTOR: CB&I Constructors, Inc.

The following changes are hereby made to the CONTRACT DOCUMENTS:

- 1. Upgrade the obstruction light to a dual strobe obstruction light with LED fixture.
- 2. Upgrade the tower logos to the new City logo.

Justification:

- 1. FAA Determination requires a Medium-Dual System (FAA L-864/L-865) based on the height of the tank. An LED option for the fixture was requested by the City. The plans and specifications called for a standard double obstruction light with dual red globes.
- 2. The original bid included two (2) "ROCHELLE" text logos. The new logo requested by the City is attached. The additional cost will cover changing the drawings, additional stencils, man-hours for applying the actual logos, and additional paint and supplies.

Change to CONTRACT PRICE:

Original CONTRACT PRICE	\$ <u>2,223,900.00</u>
Current CONTRACT PRICE adjusted by previous CHANGE ORDER	\$ <u>2,223,900.00</u>
The CONTRACT PRICE due to this CHANGE ORDER will be (increased) (decreased) by:	\$ <u>23,872.50</u>
The new CONTRACT PRICE including this CHANGE ORDER will be	\$ <u>2,247,772.50</u>

Change to CONTRACT TIME:

Original CONTRACT SUBSTANTIAL COMPLETION DATE:	<u>March 6, 2017</u>
Original CONTRACT FINAL COMPLETION DATE:	<u>April 5, 2017</u>
Current CONTRACT SUBSTANTIAL COMPLETION DATE Adjusted by previous CHANGE ORDER:	<u>June 30, 2017</u>
Current CONTRACT FINAL COMPLETION DATE Adjusted by previous CHANGE ORDER:	<u>July 30, 2017</u>
The CONTRACT TIME will be (increased) (decreased) by	<u>0</u> Calendar days.

The new CONTRACT SUBSTANTIAL COMPLETION DATE: June 30, 2017

The new CONTRACT FINAL COMPLETION DATE: July 30, 2017

Approvals Required:

To be effective, this ORDER must be approved by the Federal Agency if it changes the scope or objective of the PROJECT, or as may otherwise be required by the SUPPLEMENTAL GENERAL CONDITIONS.

Contractor: CB&I Constructors, Inc. By:  3/3/16

Engineer: Willett, Hofmann & Associates, Inc. By: 

Owner: City of Rochelle By: _____

