
  

630 Jeffco Boulevard, Arnold, Missouri  63010 ● Phone (636) 296-8600 

March 29, 2021 
 
Mr. Adam Lanning 
Rochelle Municipal Utilities 
700 West Second Avenue 
PO Box 456 
Rochelle, IL  61068 
 
Ref: 2031K004 – Prologis Park Substation Upgrades 
 Installation Contract 
 
Dear Mr. Lanning: 
 
The RMU received and opened bids on March 25, 2021 for the installation contract, a part 
of the Prologis Park Substation Upgrades project.  A total of five (5) bids were received 
and have been reviewed for completeness and ability to meet specification requirements. 
 

Bidder   Total Bid Price   Notes    
JF Electric   $6,924,179.00 ($6,986,387.00) Exclusions listed  
Whittaker Constr.  $6,935,150.00   None 
LE Myers   $7,078,826.06   Clarifications listed 
Morse Group   $7,116,178.00   None 
Tri-City Electric  $8,405,200.00   None 

The bid from JF Electric included several exclusions, a clarification summary is attached 
which takes their bid higher than Whittaker.  Therefore, it was determined the bid from 
Whittaker Construction was the low bid for Specification 2031K004, no major exceptions 
were listed.  Whittaker has a good list of reference completed projects.  The company 
appears to be in good standing and employs certified and trained craftsmen, they are 
partnered with the Morse Group to complete the electrical portion. 
 
The low bid for the project is unfortunately over our Engineer’s budget of $5,500,000 for 
the contract.  We feel this overage can be attributed to the significant increase in material 
prices this last year, and partially due to the some of the requirements imposed by 
ComED. 
 
With the City’s approval, release, and financial approval; BHMG can assist with issuing 
contract documents.  Should you have any questions concerning the bids or the project, 
please do not hesitate to contact us. 
 
Sincerely: 
BHMG Engineers, Inc. 

 
Jason F. Jackson, P.E. 
Enclosures:  Bid tab, Whittaker’s Bid, and clarification documents 





































From: Leslie Ford-Tindall
To: Jason F. Jackson
Cc: Jake Koons
Subject: RE: Prologis - bid clarification
Date: Monday, March 29, 2021 10:09:43 AM

Jason,
Please see JF responses in red below.
 
New bid amount - $6,986,387.00. 

1. Do you have the electrical testing included, if so who is the company?
a. Please see revise pricing with testing and commissioning included from TRC. 
b. This includes the following scope:

                                                               i.      Testing and commissioning of the following equipment:
1. Four (4) 138kV Circuit Breakers
2. Four (4) CCVT’s
3. Twenty-One (21) 138kV Surge Arrestors
4. Five (5) 138kV Disconnect Switches
5. Thirty-Six (36) Transformer Low Side Voltage Cables
6. Forty-Eight (48) 38kV Feeder Cables
7. Twenty-Seven (27) 13.8kV Feeder Cables
8. Station Ground Grid

1. The drive gates are excluded, but are the fence posts able to handle gates or does that
needed included as well?

a. Due to the lack of information provided at bid for the fencing/gate details, the material,
connection and embeds for the man door and gates are not included. If more direction
or details are given, we can provide this cost addition.

2. What parts of the distribution Transfomer is excluded, box pads, terminations, metering?
a. Please clarify what distribution transformer you referring to.  We have included

installing the three (3) pad mount distribution transformers including the pads and
terminations.  There has been no metering included in our bid cost.

3. The design has cable risers on the three distribution poles, is this included?
a. JF has included setting the three (3) distribution poles and pulling the feeder cables to

the poles.  Pulling cables up the poles and terminations has not been included.
 
Thanks!
Leslie Ford-Tindall ​

Assistant Project Manager

Creating connections.
Delivering value.

100 Lakefront Parkway
Edwardsville, IL, 62025
O: +1 6187979071
M: +1 6206408849

 

mailto:leslief@jfelectric.com
mailto:jjackson@bhmg.com
mailto:jacobk@jfelectric.com
https://linkprotect.cudasvc.com/url?a=https%3a%2f%2fwww.jfelectric.com%2f&c=E,1,oBdeJ8G12cgHuLdLD9XvNIdtwD2UdTDw50KLd6iaKEed2_6d9HkdttUdLz0_gj0YiqgT86CEBVuwIdFEkiyIGi7sQqWMb_3x4-ch7P75Mhi0S2ue&typo=1
tel:+1%206187979071
tel:+1%206206408849
https://www.facebook.com/jfelectric
https://www.linkedin.com/company/j-f--electric-incorporated
https://twitter.com/jf_electric
https://www.youtube.com/channel/UCBH2C3u3GkcIKvycrYXJVCg


 
From: Jason F. Jackson <jjackson@bhmg.com> 
Sent: Thursday, March 25, 2021 3:38 PM
To: Leslie Ford-Tindall <leslief@jfelectric.com>
Subject: Prologis - bid clarification
 
CAUTION: This email originated from outside of the Company. Do not click links or open attachments unless you
recognize the sender and know the content is safe.

Leslie
 
Can you please provide responses to the below topics?
 
1.  Do you have the electrical testing included, if so who is the company?
2.  The drive gates are excluded, but are the fence posts able to handle gates or does that needed
included as well?
3.  What parts of the distribution Transfomer is excluded, box pads, terminations, metering?
4.  The design has cable risers on the three distribution poles, is this included?
 
Thanks

Jason Jackson, P.E. | Project Manager
BHMG Engineers, Inc.
jjackson@bhmg.com
O: 636.333.3926 | M: 314.780.5930 
EXTERNAL SENDER Do not click on links or open attachments that are not expected, do not
give out User IDs or passwords, and do not reply to requests for information from
unconfirmed email addresses.

mailto:jjackson@bhmg.com
mailto:leslief@jfelectric.com
mailto:jjackson@bhmg.com
tel:636.333.3926
tel:314.780.5930


From: Kevin Bomstad
To: Jason F. Jackson
Subject: RE: Prologis - bid clarification
Date: Friday, March 26, 2021 8:42:49 AM
Attachments: Technical Scope_Prologis TC_Rev 0.pdf

Compliance letter.pdf
Morse Electric Potential Suppliers.docx

Jason,
 
Good Morning.  I appreciate you reaching out to me yesterday and discussing the City of Rochelle
Prologis Substation bid by Whittaker Construction and Excavating, Inc. (WCEI).  It is understood that
the list I am providing to you today is to assist you in a thorough review of our bid proposal.  WCEI
took no exceptions to the bid documents in preparation and submission of our bid.  We also trust
that this list if subcontractors and suppliers is not to be shared with any other bidder.  Having said
this, we recognize this list may be shared with the owner. 
 
Per your request, please accept the following in accordance with Article 12 of the Instruction to
Bidders:
 
General Conditions, Project Administration & Coordination – WCEI, Earlville, IL
Mass Grading, Roadway subbase & aggregate base preparation, Storm Sewer Installation, placement
of clean stone, & topsoil placement – C & H Excavating, Inc., Earlville, IL
Bituminous Paving – Belrock Paving – Belvidere, IL
Dewatering – WCEI, Earlville, IL
Soil Erosion and Seeding – WCEI, Earlville, IL
Structure Excavation and Backfill – WCEI, Earlville, IL
Cast In Place Concrete (Foundations) – WCEI, Earlville, IL
Concrete Supplier – Roger’s Redimix, Rochelle, IL
Aggregate Supplier – Macklin, Inc., Rochelle, IL
Duct Bank Excavation and Encasement – WCEI, Earlville, IL
Cable Vaults – Utility Concrete Products, Morris, IL
Precast Wall Panels (Perimeter Fence) – Utility Concrete Products, Inc., Morris, IL
Drive Gates and Man Gate – Northern Illinois Fence, Cortland, IL
Painting – Lecuyer Painting and Decorating, Inc. – Sandwich, IL
Miscellaneous Metals – Breuer Metal Craftsmen, Beaver Dam, Wisconsin
Electrical - Morse Electric, Freeport, IL
Testing and Commissioning Subcontractor - Realtime Utility Engineers, Inc., Fitchburg, WI
Allowance of $150,000 is included.
 
In addition to the above list, I have included the scope of work provided to Morse Electric for the
Testing and Commissioning.  As you can see, we have very limited subcontractors and I will reiterate
that neither WCEI or Morse Electric took no exceptions to the specification.  I welcome you to
contact our references as I know you will satisfied with the discussions with our past client
representatives.  Thank you again and please feel free to contact me if you need any additional
information.
 

mailto:Kevin@whittakerconstruction.com
mailto:jjackson@bhmg.com
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SENT BY EMAIL 


March 15th, 2021 


 


Randy Reints 


Director of Construction 


The Morse Group 


1390 Gateway Blvd 


Beloit, WI  53511-9799 


Ph: (608) 856-7255 


rrieints@themorsegroup.com  


 


Subject:   Proposal Response for Prologis Park Substation – Testing and Commissioning 


Proposal: #N2674 


Revision:  0 


 


 


Mr. Reints, 


 


Realtime Utility Engineers, Inc. (RUE) is pleased to present this proposal for engineering services for the 


above-mentioned project.   


 


1.0 PROJECT OVERVIEW:   


The Morse Group is soliciting proposals for commissioning services related to the138kV Rochelle Municipal 


Utility portion of the 138kV Prologis Substation, which will serve the electric load of the Rochelle Municipal 


Utility. 


 


2.0 PROJECT SCOPE:   


 


Testing & Commissioning  
 


2.1 RUE will provide the testing services associated with the newly constructed Prologis 138kV switchgear 


substation feeding the Rochelle Municipal Utility system’s load. 


2.1.1 This proposal and estimate were developed in accordance with: 


i. Electrical Testing Specification 16990. 


ii. Single-line diagram. 


iii. Site plan. 


2.2.1 Major equipment itemized in this proposal is based on single-line diagrams. All equipment 


testing includes providing final testing documentation. 


i. Five (5) – 138kV manually operated disconnect switches. 


a. Verification of switch nameplate against design. 


b. Ductor main contacts. 


c. Verify proper adjustment and toggle. 
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ii. Four (4) – 138kV gas circuit breakers with four (4) sets of CTs per breaker. 


a. Verification of breaker nameplate against project design. 


b. Timing test. 


c. Contact resistance testing. 


d. Verify internal circuits and anti-pump. 


e. CT testing – excitation, polarity, ratio, insulation, and winding resistance. 


iii. Four (4) 138kV CCVTs. 


a.    Measure power factor and capacitance. 


b.    Ratio check. 


c.    Polarity. 


iv. Three (3) 138kV surge arrestors. 


a. Confirm rating and connection to ground. 


b. Perform PF test and compare watts loss to standard. 


v. Ground grid.  


a. Fall of potential test. 


b. Check bolted connection resistance. 


vi. Voltage level checks of station power sources. 


 


3.0 SCHEDULE 


Realtime proposes to the following schedule: 


 


PROJECT MILESTONE DELIVERY DATE 


Premobilization site walkdown 10/27/2021 


Mobilize to start testing  11/1/2021 


Complete testing and commissioning 11/15/2021 


Load checks and energization 11/15/2021 


Provide final documentation 12/15/2021 


 


4.0 ASSUMPTIONS/EXCEPTIONS 


The following key assumptions are made for the purposes of this bid: 


4.1 This proposal and pricing are based on the drawings provided on March 1st, 2021.  Subsequent design 


updates may result in commercial changes.  


4.2 This proposal assumes all equipment is assembled and wired prior to mobilization onsite allowing for 


continuous workflow.  RUE will attempt to accommodate delays (i.e. equipment defects, construction 


delays, ect.) to the extent possible.  Delays resulting in substantial downtime or remobilization will 


result in commercial changes.  


4.3 Rochelle Municipal Utility 138/34.5/13.8kV substation commissioning will take place in Fall 2021.  Any 


labor taking place in 2022 will be subject to annual rate changes (+2.5%).  


4.4 RUE assumes a lift will be available for RUE to use for testing 138kV apparatus. 


4.5 RUE has not included AC Hi Pot testing of the 138kV breakers in this proposal. This is an older 


requirement suitable for oil circuit breakers or medium voltage circuit breakers. If Rochelle Municipal 


Utility requires this test, RUE will supply a separate time and material quote for this work. The rental 
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and shipping of this nearly 400 pound piece of equipment is expensive, and the required testing for a 


three (3)-phase breaker is time consuming.  RUE recommends the owner witness this test at the factory.  


4.6 Power factor testing may be delayed if temperatures fall below 32°F.  Remobilization to complete 


power factor testing may be invoiced as a variance. 


4.7 All relay setting and testing work is by others, as outlined in email from Jason Jackson BHMG on 


3/10/21, to Randy Reints of TMG. 


4.8 All batteries have been assembled, tested, and chargers operational at time of RUE mobilization. 


4.9 Testing of client 138/34.5kV GSU, 38/13.8kV GSU, and 138kV arrestors are not included in this proposal. 


It is assumed this work will be performed by the transformer vendor.  


4.10 Load checks to verify station power phasing and power flow that occur outside of the week main 


mobilization are out of scope and will be invoiced on a Time and Materials basis. 


4.11 If required, Owner’s representatives shall be onsite to witness testing. Re-testing of equipment with 


passed results is not included in the proposal. 


4.12 No fiber splicing is included in this proposal. 


4.13 Testing of underground 34.5/13.8kV cables terminating in the switchgear is excluded from this proposal 


and assumed to be performed by TMG. 


4.14 TMG will perform the 600V wiring and cables checks called out in the specification for control cables. 


4.15 RUE plans to verify the AC and DC schematics to the 138kV breakers, but no other schematics. 


4.16 Time for verifying alarms and control to SCADA that falls outside of RUE mobilization is out of scope 


and will be invoiced on a Time and Materials basis. 


 


5.0 PRICING: 


 


Testing & Commissioning (including 138kV gear and ground grid):  $51,898.00 


Payment terms are Net 30 with monthly invoices. 


____________________________________________________________________________________ 


We welcome this opportunity to provide future testing and commissioning services to your team and will 


continue to build excellent working relationships with your staff.   


 


Please contact me immediately if there is any additional information that we can provide.   


 


Sincerely,  


 


David Herbst, P.E. 


Director of Field Services 


Cell: (608) 516.7173 


dherbst@rue-inc.com 


 


Travis Meyers 


Vice President of Business Development & Operations 


Cell: (608) 280-1703 


tmeyers@rue-inc.com 
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Morse Electric, Inc.  
1390 Gateway Blvd. Beloit, WI 53511 
SERVING MARKETS NATIONWIDE  
www.themorsegroup.com 
  


 
Morse Electric post bid statement Prologis Substation 
 
 
 
To whom it may concern: 
 
Morse Electric takes NO exceptions to the bid documents and specifications for Prologis Park 
Substation. Our bid is in compliance with bid documents and materials specified within division 
16000. 
 
Thank you 
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Morse Electric Potential Suppliers





Paresources Inc. | Wauwatosa Wi

UUSCO of Illinois | West Chicago,Il

Distran | Pineville, LA
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Morse Electric, Inc. 

1390 Gateway Blvd. Beloit, WI 53511

SERVING MARKETS NATIONWIDE 

www.themorsegroup.com
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Respectfully Submitted,
 
Kevin S. Bomstad, P.E.
Project Manager
Whittaker Construction and Excavating, Inc.
PO Box 21
Earlville, IL  60518
Phone: 815/246-7119
Cell: 815/252-0820
email: kevin@whittakerconstruction.com
 
 
 
 

From: Jason F. Jackson <jjackson@bhmg.com> 
Sent: Thursday, March 25, 2021 2:52 PM
To: Kevin Bomstad <Kevin@whittakerconstruction.com>
Subject: Prologis - bid clarification
 
Kevin
 
Could you please share your list of subcontractors and suppliers for the Rochelle project?
 
Thanks

Jason Jackson, P.E. | Project Manager
BHMG Engineers, Inc.
jjackson@bhmg.com
O: 636.333.3926 | M: 314.780.5930 
EXTERNAL SENDER Do not click on links or open attachments that are not expected, do not
give out User IDs or passwords, and do not reply to requests for information from
unconfirmed email addresses.

mailto:jjackson@bhmg.com
tel:636.333.3926
tel:314.780.5930

