



City of Rochelle

Airport Manager
Mark D. Delhotal
Tele: (815) 562-8619
Fax: (815) 562-8546

Memo

To: Dave Plyman
From: Mark Delhotal
Date: 07/15/2013
Re: Amendment to Hanson engineering agreement for ALP update

Over the course of the update of the ALP the FAA revised its criteria and the Division asked that Hanson pursue the changes within this update, which included items beyond the original scope of work - so the Division of Aeronautics agreed that additional compensation would be allowed. The determination of what ultimately was desired was only fairly recently formally conveyed to Hanson. Approximately the same time the runway project was being bid. Following the bid and the recognition that the overall project cost was below the programmed amount, and with the knowledge that this need had surfaced (financially) Hanson spoke with the Division agreed that the runway funding was a target of opportunity (due to bids below estimate) and that it (the finalizing of the ALP) should be included in the overall project financially rather than be funded as a stand-alone project and utilize future General Aviation Entitlement or State/Local funding. The City will have no additional out of pocket costs with the agreement. It is my recommendation to approve the amendment between the City of Rochelle and Hanson Professional Services.