

This is **EXHIBIT K**, consisting of [2] pages, referred to in and part of the **Agreement between Owner and Engineer for Professional Services** dated [July 9, 2018].

AMENDMENT TO OWNER-ENGINEER AGREEMENT
Amendment No. 1

The Effective Date of this Amendment is: January 16, 2020.

Background Data

Effective Date of Owner-Engineer Agreement: July 9, 2018 (fully executed July 16, 2020)

Owner: City of Rochelle, Illinois

Engineer: Hanson Professional Services Inc.

Project: Rochelle City Industrial Rail (CIR) Improvements

Nature of Amendment: [Check those that are applicable and delete those that are inapplicable.]

- Additional Services to be performed by Engineer
- Modifications to services of Engineer
- Modifications to responsibilities of Owner
- Modifications of payment to Engineer
- Modifications to time(s) for rendering services
- Modifications to other terms and conditions of the Agreement

Description of Modifications:

See the attached Hanson letter to Mr. Anderson dated January 16, 2020.

Agreement Summary:

Original agreement amount:	\$ 396,897.00
Net change for prior amendments:	\$ 0.00
This amendment amount:	\$ 223,103.00
Adjusted Agreement amount:	\$ 620,000.00

Change in time for services (days or date, as applicable): September 30, 2020
(Services through project construction completion EDA and IDOT agreement periods)

The foregoing Agreement Summary is for reference only and does not alter the terms of the Agreement, including those set forth in Exhibit C.

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect.

OWNER: City of Rochelle, Illinois

ENGINEER: Hanson Professional Services Inc.

By: _____

Print

name: Jeff Fiegenschuh

Title: City Manager

Date Signed: _____

By: _____

Print

name: James P. Messmore

Title: Senior Vice President

Date Signed: Jan. 16, 2020