

March 6, 2014

Mr. Sam Tesreau
City Engineer
City of Rochelle
420 North 6th Street
Rochelle, IL 61068

Re: **Wiscold Drive Improvements Sec. No. 10-00107-00-FP
Amendment to Preliminary Engineering Services Agreement**

Dear Sam,

Please accept this agreement amendment associated with the design of an alternate alignment of Wiscold Drive necessitated by the high cost of adjusting the BP petroleum pipeline. Said services included in this amendment are to include the redesign of approximately 900 lineal feet of Wiscold Drive, shifting the western project terminus southerly to the intersection of Steamplant and Caron Roads. The following details the anticipated scope of services:


- Collection of additional topographic survey as necessary, including RMU steamplant, Caron/Steamplant intersection, and Caron Road ROW.
- Design of the roadway including Plan/Profile sheets of the revised alignment
- Prepare drainage calculations, storm sewer design and connection to existing storm sewer system
- ROW plat for dedication of property through the RMU parcel
- Design of alternate entrances
- Removal/Restoration of current Wiscold/Caron Rd intersection
- Coordinate BP Pipeline crossing agreement and approvals
- Prepare Intersection Modification Layout
- Resubmit plans/specifications to IDOT for review and approval

Fehr Graham can provide the above-described work for an additional \$39,500.

Authorization

Please consider this correspondence an amendment to the existing Preliminary Engineering Services Agreement for Sec. 10-00107-00-FP, dated September 25, 2012. Should this amendment meet with your approval, please sign below and return a copy to our office. Please contact me with any questions.

Sincerely,



Noah Carmichael, PE
Principal

Accepted:

Date: _____

NJC:rfs

N:\Proposals\2014\Noah Carmichael\NJC_A14-85_Wiscold_Dr_CO#1.docx