



**Rochelle Municipal Utilities**  
Water/Water Reclamation  
Interoffice Memorandum

To: David Plyman

From: Adam Lanning

Date: March 7, 2016

Re: Council Approval for Change Order Well 12

The well 12 elevated tower was originally bid with specifications similar to other elevated towers in regards to the lighting requirements mandated by the federal aviation authority (FAA). Since the well 12 tower will be 50 feet higher than our other towers and in close proximity to the Rochelle airport, the FAA's requirements are more stringent than usual. Therefore an upgraded lighting system is needed for this tower. I have also included an upgrade to LED technology which will extend the life expectancy of the unit and minimize the number of trips up the tower for bulb maintenance. Total cost \$8,872.5.

Also included in this proposed change order is to incorporate the new City logo to be painted on the well 12 tower. The original bid was specified as a standard logo since we did not know at the time what the new logo would be. This new logo has more intricate details and will require more time and material to complete. Total cost \$15,000.

I recommend approving change order 1 in the amount of 23,872.5 so the contractor (CB&I) can resume work as planned.

Adam Lanning  
Superintendent Water/Water Reclamation