

**HANSON PROFESSIONAL SERVICES INC.
AMENDMENT TO PROFESSIONAL SERVICES AGREEMENT**

Whereas, The City of Rochelle, Illinois, subsequently referred to as "Client," and Hanson Professional Services Inc., subsequently referred to as "Hanson," have previously entered into a Professional Services Agreement (Agreement) dated February 2, 2010 in connection with Advanced Plans - Extend Runway 7-25 (RPJ-3977), subsequently referred to as "Project," and

Whereas, the Client has ordered certain additions to the services being provided by Hanson for the Project.

Now, therefore, this Amendment to the Agreement (Amendment No. 1) is made this _____ day of _____, 2013 to revise the Scope of Services, Schedule of Services, and Cost of Services as provided herein. All other terms and conditions of the Agreement remain unchanged. As authorized by the Client, said revisions were initiated by Hanson on May 18, 2012.

The Scope of Design Phase Services is modified as follows:

- Additional effort associated with items added to the project including paving, lighting, marking and subsurface edge drainage improvements. The initial Agreement was prepared for the purpose of advanced plans related to the acquisition of land for the extension and included only scope items related to the grading and surface drainage for the site. Following the programming of the project to include the above items additional efforts were incurred, including those herein.
- Added special service of obtaining geotechnical drilling and evaluation of soils within the project limits.

The Schedule for the Design Phase Services is modified as follows:

- Schedule modified to produce bidding documents for March 8, 2013 IDOT letting.

The Cost of Design Phase Services is modified as follows:


Cost of Services in Agreement	\$101,354
Total of Previous Amendments	\$0
Increase this Amendment	
Engineering	\$73,600
Geotechnical	<u>\$6,081</u>
Cost of Services with all Amendments	\$181,035

For services outlined above, cost plus a fixed payment of \$20,193.00, total amount not to exceed \$181,035.00, unless a major change or addition to the Scope of Work is required or extensions of time for completion of the project are required (not caused by the Consultant), in which case an additional Amendment will be negotiated by the Owner.

Client and Hanson hereby agree to and accept the terms as stated herein.

HANSON PROFESSIONAL SERVICES INC.

CITY OF ROCHELLE, ILLINOIS

By: 

By: _____

Title: Executive Vice President

Title: _____

Date: Sept 20, 2013

Date: _____