

**HANSON PROFESSIONAL SERVICES INC.
AMENDMENT TO PROFESSIONAL SERVICES AGREEMENT**

Whereas, **The City of Rochelle, Illinois**, subsequently referred to as "Client," and Hanson Professional Services Inc., subsequently referred to as "Hanson," have previously entered into a Professional Services Agreement (Agreement) dated **February 2, 2010** in connection with **Airport Drainage Analysis for the Extension to Runway 7-25 (RPJ-3993/RPJ-4282)**, subsequently referred to as "Project," and

Whereas, the Client has ordered certain additions to the services being provided by Hanson for the Project.

Now, therefore, this Amendment to the Agreement (Amendment No. 2) is made this _____ day of _____, 2013 to revise the Scope of Services, Schedule of Services, and Cost of Services as provided herein. All other terms and conditions of the Agreement remain unchanged. As authorized by the Client, said revisions were initiated by Hanson on May 18, 2012.

The Scope of Special Services is modified as follows:

- Additional effort associated with the modeling, analysis, and design of a pipe outside the original scope of work but agreed to be practical and necessary through conducted modeling and discussion with stakeholders; and
- Added coordination with Federal, State, and City agencies and staff.

The Schedule for the Special Services is modified as follows:

- Schedule modified to produce documents prior to March 8, 2013 IDOT letting.


The Cost of Special Services is modified as follows:

| | |
|---|-----------------|
| Cost of Services in Agreement | \$62,192 |
| Total of Previous Amendments | \$0 |
| Increase this Amendment | |
| Design, Modeling, and Coordination – Added Pipe | <u>\$11,000</u> |
| Cost of Services with all Amendments | \$73,192 |

For services outlined above, cost plus a fixed payment of **\$9,470.00**, total amount not to exceed **\$73,192.00**, unless a major change or addition to the Scope of Work is required or extensions of time for completion of the project are required (not caused by the Consultant), in which case an additional Amendment will be negotiated by the Owner.

HANSON PROFESSIONAL SERVICES INC.

CITY OF ROCHELLE, ILLINOIS

By: 

By: _____

Title: Executive Vice President

Title: _____

Date: Sept. 20, 2013

Date: _____

