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City of Rochelle 
City Engineer 

 

Memo 
To: Dave Plyman, City Manager 

CC: Tim Isley, Supt. of Street Division 

 Chris Frye, Finance Director 

 Alan Cooper, City Attorney (via council packet)  

From: Sam Tesreau, City Engineer  

Date: June 16, 2015 

Re: Amendment to the Local Agency Agreement for Federal Participation for the Jack Dame 
Road Overpass (JDROP) grade separation over the Union Pacific Railroad  from Jack Dame 
Road west  to W. ILL Rte 38 Section #00-00089-00-BR. 

Encl: (1) Amendment #1 to the Local Agency Agreement for Federal Participation for the 
Jack Dame Road Overpass grade separation over the Union Pacific Railroad  from Jack 
Dame Road west  to W. ILL Rte 38 Section #00-00089-00-BR. 

 (2) Supplemental No. 1 to the Preliminary Engineering Services agreement for 
Federal Participation for the Jack Dame Road Ovberpass (JDROP) grade separation over 
the Union Pacific Railroad from Jack Dame Road west to W. ILL Rte. 38 Sec#00-00089-
00-BR 

 
 

 
1) In March and April of 2011 City Council approved a Preliminary Engineering (PE) services 

agreement, with Fehr Graham and Associates, for phase 1of the JDROP as well as a 
Federal Participation Agreement for federal funds to be used towards said Engineering 
services. At the time there was $245,000 of appropriated Surface Transportation funds to 
be applied towards initial Engineering elements of the JDROP project. Since that time all of 
the original $204,263 has been exhausted in the preliminary alignment layout, 
environmental assessment, right of way identification plat development, coordination with 
State and Railroad agencies and other services identified in the original PE agreement. 
City staff has requested that IDOT release the remaining appropriated STF funds, of 
approximately $40, 737, to be applied to the next phase of engineering development of the 
project. It is estimated that the next phase 2 of engineering design, project design report, 
State and Railroad permitting, updated environmental assessment, ROW platting, cost 
estimates, project specifications and other elements of work identified in the scope of 
services in enclosure (2) will cost approximately $325,000. Therefore, with the IDOT 
Federal participation capped at $245,000, the Local Agency (City) with need to contribute 
up to $80,000 or any costs that exceed that amount. The supplemental No. 1 to the PE 
services agreement, (enclosure 2), has defined a scope of services for certain Engineering 
elements of work for a fee of $120,734. 
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2)  Other engineering and construction phase agreements will follow at a later date once said 
approvals are given by IDOT. The IDOT has submitted the enclosure (1) for the City’s 
consideration and approval at this time for the extension of the Federal participation STF 
funds and further provisions to continue the approval and reimbursement process by the 
State for the preliminary engineering costs. City reimbursement request, with appropriate 
supporting documentation, will be reviewed and released by the Illinois Department of 
Transportation on a frequency of typically every 60-90 days and in accordance with the 
provisions of the agreement. However, the City will be responsible for payments until 
reimbursement is received by IDOT or for any ineligible or other costs that exceed the 
agreement terms. Said payments will be disbursed from CIP fund #36-00-86050 JDROP 
Engineering. Furthermore, item (12) states that if right of way acquisition or actual 
construction of the project, for which this preliminary engineering is undertaken is not 
started, within 10 years following the signing of this agreement, the LA will repay the State 
any federal funds received under the terms of the agreement.  

 
3) Please consider approval of enclosure (1) and (2). Please note that the document is to be 

signed by the Mayor. The agreement will be returned to the IDOT for final review and 
execution. According to IDOT once the agreement is executed the City may proceed with 
the remaining preliminary engineering.  

 
 


