CONTRACT CHANGE ORDER
for
ROCHELLE MUNICIPAL UTILITIES
Prologis Park Substation Transformer Purchase

2031 K001
Change Order No. 1 Previous Contract Amount $2,876,275.00
Date 09/17/2020 Amount of this Order $ 22,063.00
Applicable Dwg. Nos. N/A Present Contract Amount $2,898,338.00
Change in Contract Time Calendar Days

Contract Change Order Scope

SEL-2414 System integrated on the transformers for transformer thermal monitoring.

# | Description Addition Deletion
10 | 50 MVA, 138/34.5 kV transformer with LTC $7,760.00

20 | 50 MVA, 138/34.5 kV transformer with LTC $6,543.00

30 | 20 MVA, 138/13.8 kV transformer with LTC $7,760.00

Subtotal $22,063.00

Grand Total $22,063.00

The work covered by this change order shall be performed under the same terms and conditions as that included in the original
contract. All other terms and conditions of said contract as it theretofore may have been modified shall be and remain the same.

CHANGES APPROVED: The foregoing modification of said contract is hereby accepted.

City of Rochelle WEG Transformers USA
(Owner) (Supplier)

Title  Project Lead

BHMG Engineers, Inc. Date 9/18/2020

(Engineer)

Y e
7




TRANSFORMERS USA
Thursday, September 17, 2020

WEG Transformers USA
One Pauwels Dr

Washington, MO 63090
United States of America

Rochelle Municipal Utilities
420 N 6th Street

Rochelle, IL 61068
United States of America
ATTN: Jason Jackson

Your ref.: email dated 9/15/2020
Our ref.: change notice offer no. 13726-CN 2 Revision 0
Subject:  Requested pricing for changes to units

Dear Sir.

WEG Transformers USA. has investigated the impact that the changes you requested in the above
mentioned documents and is pleased to confirm these as follows:

SEL-2414 system integrated on the transformers for transformer thermal
Requested change:

monitoring
The following units will be impacted by your change order:
unit change new unit

SO 496913|Description price price new ship date
item 10 50 MVA,138/34.5 kV transformer with LTC $7,760| $1,100,585|TBD

item 20 50 MVA 138/34.5 kV transformer with LTC $6,543| $1,099,368|TBD

Item 30 20 MVA,138/13.8 kV transformer with LTC $7,761 $698,386|TBD

TOTAL $ 22,063 ] $2,898,338

This Change order proposal is subject to the following conditions:
VALIDITY: This offer is valid until: 9/22/2020

After this date we have the right to adjust the prices and lead times
as a result of changes in material cost, correction cost and
production slots availability.

WEG Transformers USA Inc
One Pauwels Drive, Washington Missouri 63090, USA
www.weg.net/us - 1-636-239-9300



Please note that per your request the units are currently E
put on hold.

. . ) TRANSFORMERS USA
PRICES: Prices are in US Dollars net and firm.

Prices are only valid if the changes is made to all three (3) units
DELIVERY TIME: Updated delivery date will be given if change order is approved
PAYMENT TERMS:  The above prices will be invoiced at time of reciept of the revised PO.
WARRANTY: The above changes do not affect the originally quoted warranty.

DAILY COMMUNICATIONS: Please inform your project lead timely regarding the
acceptance of the above change order proposal

Drawings will be submitted for approval shortly after confirmation of the change order, in case required
by the above change notice. Please comment or approve within 5 days.

We appreciate your business and trust in our company and we will be pleased to provide you with
any additional information that is required. Therefore please contact our Sales Representative(s) or
our project lead.

Thanking you and assuring you of our best services.
Sincerely yours,
WEG Transformers USA

Stephany Eversole Alex Crews

Project Lead PT Product & Sales Manager
T: (636) 239-9342 T: +1 636 239 9340

Fax: (636) 239-9398 Fax: (636) 239-9398

Email: seversole@weg.net Email: acrews@weg.net

WEG Transformers USA Inc
One Pauwels Drive, Washington Missouri 63090, USA
www.weg.net/us - 1-636-239-9300



